COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2017

ESTI MATE SUMVARY 09: 45: 35
CONTI D C20755 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20755- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI VE ALLOW 144 WORK DAYS
SHA5 FROM MP 4. 9- 8.7 THRU PUEBLO PERCENT TI ME: 25.00 ORI G TI VE ALLOW 144 WORK DAYS
PRQJECT NO. STMSH45- 001
SHA5 FROM MP 4. 9-8.7 THRU PUEBLO
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 07/ 15/ 2017 DATE TI ME STARTED 05/ 19/ 2017
6374 S. RACINE C RCLE DATE LET 04/ 20/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED  05/19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 987, 637. 39 PARTI Cl PATI NG $ 2,007, 685. 67 $ 1, 675, 590. 60
AWARD PROJECT AM: $  9,113,519. 94 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 27% TOTAL EARNI NGS 2,007, 685. 67 1, 675, 590. 60
FUNDS AVAI LABLE: $  8,979,951. 72 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,007, 685. 67 1, 675, 590. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE -48,903. 95 -38,941. 10
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,958, 781. 72 1, 636, 649. 50
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,958, 781. 72 1, 636, 649. 50
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 636, 649. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20755

PCN: 20755-BI D

PRQJECT: STMVBH4A5- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0010 202-00195

Renoval of Median Cover

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00240

0030 202-00810

*Renoval of G ound Sign

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01180

*Renoval of Median Barrier

0045 202-01300

*Renoval of End Anchor age

0050 203-00010

0055 203-00060

*Renoval of Asphalt Mat (Pl aning)

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

114. 000
EACH
9. 88000
1, 024. 000
SY
4. 37000
19. 000
SY
30. 62000
1, 239. 000
LF
2.36000
187, 614. 000
SY
1.11000
10. 000
EACH
31. 50000
5, 250. 000
LF
3. 15000
915. 000
LF
7.51000
8. 000
EACH
372. 75000
35, 740. 000
CcY
9. 77000
5,722.000
CcY

7.71000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

60. 000
0. 000
60. 000

0. 000
270. 000
270. 000

0. 000
19. 000
19. 000

0. 000
235. 000
235. 000

81, 044. 000
0. 000
81, 044. 000

0. 000
0. 000
0. 000

4,074. 000
0. 000
4,074. 000

915. 000
0. 000
915. 000

5. 000
0. 000
5. 000

3,222. 000
8, 476. 000
11, 698. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 21/ 2017

09: 45: 35
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
592. 80
1,179. 90
1,179. 90
581. 78
581. 78
554. 60
554. 60
0. 00
89, 958. 84
0. 00
0. 00
0. 00
12, 833. 10
0. 00
6, 871. 65
0. 00
1,863.75
82, 810. 52
114, 289. 46
0. 00
0. 00



CONTI D: 20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVBH45- 001 ESTI MATE NO 0002 09: 45: 35

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 Bl ading 160. 000 12. 000
HOUR 6. 000 600. 00
100. 00000 18. 000 1, 800. 00
0065 203-01510  Backhoe 160. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-01550  Dozing 160. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 160. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00
0080 203-01597  *Pot hol i ng 50. 000 10. 000
HOUR 8. 000 1, 794. 40
224. 30000 18. 000 4,037.40
0085 203-02330  Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
36. 30000 0. 000 0. 00
0090 207-00205  Topsoi l 8, 070. 000 0. 000
cY 0. 000 0. 00
4.12000 0. 000 0. 00
0095 208-00002  *Erosion Log Type 1 (12 Inch) 5, 000. 000 680. 000
LF 0. 000 0. 00
3. 15000 680. 000 2,142.00
0100 208-00020  *Silt Fence 7,500. 000 2,577. 000
LF 0. 000 0. 00
1. 05000 2,577. 000 2,705. 85
0105 208-00035  *Aggregate Bag 200. 000 100. 000
LF 0. 000 0. 00
5. 25000 100. 000 525. 00
0110 208-00041  Rock Check Dam 10. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH4A5- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
36. 30000 0. 000 0. 00
0130 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 3. 000
HOUR 13. 000 910. 00
70. 00000 16. 000 1, 120. 00
0140 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
39. 60000 0. 000 0. 00
0145 208- 00207 Erosi on Control Managenent 218. 000 2.000
6. 000 654. 00
109. 00000 8. 000 872. 00
0150 210-00473 *Reset TV Caneras 4. 000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0155 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 4. 000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 60. 000 10. 500
EACH 0. 000 0. 00
367. 50000 10. 500 3,858.75
0165 210- 04020 Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 000. 00000 0. 000



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
866. 25000 0. 000 0. 00
0175 212-00009 *Seedi ng (Tenporary) 15. 000 0. 000
ACRE 0. 000 0. 00
446. 25000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 15. 000 0. 000
ACRE 0. 000 0. 00
2,772.00000 0. 000 0. 00
0185 213-00012 *Spray-on Mul ch Bl anket 30. 000 0. 000
ACRE 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0190 213-00061 *Mul ch Tacki fier 3, 000. 000 0. 000
LB 0. 000 0. 00
3. 05000 0. 000 0. 00
0195 304- 06008 Aggregate Base Course (O ass 6) (Special) 15, 000. 000 1, 879. 000
cY 8, 506. 000 28, 069. 80
3. 30000 10, 385. 000 34, 270. 50
0200 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 168, 437. 000 47, 275. 000
0-8"
( ) Sy 25, 104. 000 36, 651. 84
1. 46000 72, 379. 000 105, 673. 34
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 472. 000 0. 000
TON 0. 000 0. 00
236. 25000 0. 000 0. 00
0210 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2, 872. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00
0215 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 899. 000 0. 000
GAL 0. 000 0. 00
9. 45000 0. 000 0. 00
0220 412-00825 *Concrete Pavenent (8-1/4 Inch) 127, 640. 000 0. 000
Sy 21, 323. 000 679, 990. 47
31. 89000 21, 323. 000 679, 990. 47



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 412-00835 *Concrete Pavenment (8-1/4 Inch) (Fast Track) 32, 865. 000 0. 000
SY 0. 000 0. 00
36. 86000 0. 000 0. 00
0230 412-02000 Concrete Safety Edge 52, 300. 000 0. 000
LF 7,595. 000 12, 759. 60
1. 68000 7,595. 000 12, 759. 60
0235 503-00018 *Drilled Caisson (18 Inch) 25. 000 0. 000
LF 0. 000 0. 00
220. 50000 0. 000 0. 00
0240 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
341. 25000 0. 000 0. 00
0245 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
393. 75000 0. 000 0. 00
0250 503-00054 *Drilled Caisson (54 Inch) 63. 000 0. 000
LF 0. 000 0. 00
519. 75000 0. 000 0. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 075. 000 0. 000
LF 0. 000 0. 00
24.41000 0. 000 0. 00
0260 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 325. 000 0. 000
LF 0. 000 0. 00
40. 06000 0. 000 0. 00
0265 606-00720 *Quardrail Type 7 (Style CO) 90. 000 0. 000
LF 0. 000 0. 00
149. 35000 0. 000 0. 00
0270 606-01370 *Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
2,541. 00000 0. 000 0. 00
0275 606-01380 *Transition Type 3H 5. 000 0. 000
EACH 0. 000 0. 00
1, 396. 50000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH4A5- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606-01460 *Medi an Ter m nal 4.000 0. 000
EACH 0. 000 0. 00
4,352. 25000 0. 000 0. 00
0285 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2,478. 00000 0. 000 0. 00
0290 607-11525 Fence (Pl astic) 300. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0295 608-00000  Concrete Sidewal k 19. 000 0. 000
SY 0. 000 0. 00
43. 22000 0. 000 0. 00
0300 608-00010 Concrete Curb Ranp 46. 000 0. 000
SY 0. 000 0. 00
128. 61000 0. 000 0. 00
0305 609-20010  Curb Type 2 (Section B) 250. 000 0. 000
LF 0. 000 0. 00
34.21000 0. 000 0. 00
0310 609-21011 Curb and Qutter Type 2 (Section I-M 1, 250. 000 0. 000
LF 0. 000 0. 00
34. 74000 0. 000 0. 00
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 4, 500. 000 0. 000
SF 0. 000 0. 00
12. 60000 0. 000 0. 00
0320 610- 00030 Medi an Cover Material (Concrete) 2, 430. 000 0. 000
SF 0. 000 0. 00
10. 77000 0. 000 0. 00
0325 612-00001  *Delineator (Type I) 132. 000 0. 000
EACH 0. 000 0. 00
13. 13000 0. 000 0. 00
0330 612-00002  *Del i neator (Type I1) 76. 000 0. 000
EACH 0. 000 0. 00
14. 70000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 612-00003  *Delineator (Type I11) 38. 000 0. 000
EACH 0. 000 0. 00
16. 80000 0. 000 0.00
0340 613-00206 *2 Inch Electrical Conduit (Bored) 1, 325. 000 0. 000
LF 955. 000 12,539.15
13. 13000 955. 000 12,539.15
0345 613-00306 *3 Inch Electrical Conduit (Bored) 1, 670. 000 0. 000
LF 1, 440. 000 22,680. 00
15. 75000 1, 440. 000 22,680. 00
0350 613-01200 *2 Inch BElectrical Conduit (Plastic) 21. 000 0. 000
LF 0. 000 0. 00
12. 08000 0. 000 0. 00
0355 613- 01300 *3 Inch BElectrical Conduit (Plastic) 6. 000 0. 000
LF 0. 000 0. 00
14. 70000 0. 000 0. 00
0360 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
488. 25000 0. 000 0. 00
0365 613-07003 *Type Three Pull Box 7.000 0. 000
EACH 0. 000 0. 00
567. 00000 0. 000 0. 00
0370 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
892. 50000 0. 000 0. 00
0375 613-13000 *Lum naire (LED) 7.000 0. 000
EACH 0. 000 0. 00
661. 50000 0. 000 0. 00
0380 614-00011 *Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
39. 90000 0. 000 0. 00
0385 614-00012 *Sign Panel (Oass I1) 36. 000 0. 000
SF 0. 000 0. 00
22.05000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVBH45- 001 ESTI MATE NO. 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
315. 00000 0. 000 0.00
0395 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
546. 00000 0. 000 0.00
0400 614-70337 *Traffic Signal Face (12-12-12) (Install Only) 16. 000 0. 000
EACH 0. 000 0. 00
278. 25000 0. 000 0.00
0405 614- 70450 *Traffic Signal Face (12-12-12-12)(Install Only) 9. 000 0. 000
EACH 0. 000 0. 00
288. 75000 0. 000 0.00
0410 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 496. 25000 0. 000 0.00
0415 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 511. 00000 0. 000 0.00
0420 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 330. 00000 0. 000 0.00
0425 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
21, 262. 50000 0. 000 0.00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
23, 861. 25000 0. 000 0.00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
24,192. 00000 0. 000 0.00
0440 614-84100 *Traffic Signal Pedestal Pole Al uninum 3. 000 0. 000
EACH 0. 000 0. 00
2, 205. 00000 0. 000 0.00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20755-BID ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 625- 00000 *Construction Surveying 1. 000 0.092
LS 0. 000 0. 00
80, 540. 25000 0. 092 7,409.70
0450 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 377,554. 07
755, 108. 14000 0. 500 377,554. 07
0455 626- 01103 *Public Information Services (Tier I11) 1. 000 0.170
LS 0.170 2,871.53
16, 891. 35000 0. 340 5, 743. 06
0460 627-00009 *Modi fied Epoxy Pavenent Marking(lnlaid) 488. 000 0. 000
GAL 0. 000 0. 00
194. 25000 0. 000 0. 00
0465 627-00011 *Pavenent Marking Paint (Waterborne) 1, 464. 000 33. 000
GAL 0. 000 0. 00
47. 78000 33. 000 1,576.74
0470 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 406. 000 0. 000
SF 0. 000 0. 00
19. 43000 0. 000 0. 00
0475 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,524. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 13000 0. 000 0. 00
0480 630-00000 *Fl aggi ng 6, 000. 000 200. 000
HOUR 550. 500 12,832.16
23. 31000 750. 500 17,494.16
0485 630-00007  *Traffic Control Inspection 100. 000 5. 000
DAY 9. 000 2,362.50
262. 50000 14. 000 3,675.00
0490 630-00012  *Traffic Control Management 120. 000 13.000
DAY 19. 000 15, 960. 00
840. 00000 32. 000 26, 880. 00
0495 630- 80002 *Fl ashi ng Beacon (Sol ar) 10. 000 0. 000
EACH 0. 000 0. 00
157. 50000 0. 000 0. 00



CONTI D C20755

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80338 *Barricade (Type 3 MD) (Tenporary) 40. 000 4.500
EACH 0. 000 0. 00
105. 00000 4.500 472. 50
0505 630-80341 *Construction Traffic Sign (Panel Size A) 108. 000 7.500
EACH 0. 000 0. 00
31. 50000 7.500 236. 25
0510 630-80342 *Construction Traffic Sign (Panel Size B) 162. 000 17. 000
EACH 5. 500 173. 25
31. 50000 22.500 708. 75
0515 630-80343 *Construction Traffic Sign (Panel Size C 28. 000 10. 500
EACH 3. 500 202.13
57. 75000 14. 000 808. 50
0520 630-80344 *Construction Traffic Sign (Special) 400. 000 32. 000
SF 32. 000 403. 20
12. 60000 64. 000 806. 40
0525 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0530 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 74.000
EACH 1. 500 47.25
31. 50000 75. 500 2,378.25
0540 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
47. 25000 0. 000 0. 00
0545 630- 80370 *Concrete Barrier (Tenporary) 1, 000. 000 108. 000
LF 0. 000 0. 00
25. 58000 108. 000 2,762.64
0550 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
5. 25000 125. 000 656. 25



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630- 80384 *Tubul ar Mar ker 300. 000 0. 000
EACH 6. 000 31.50
5. 25000 6. 000 31.50
0560 630-80391 *Channel i zi ng Devi ce (Fixed) 200. 000 100. 000
EACH 0. 000 0. 00
21. 00000 100. 000 2,100. 00
0565 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0570 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 2. 000 0. 000
(Temporary) EACH 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0575 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
19, 950. 00000 0. 500 9, 975. 00
0580 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphal t Pavenent |ncentive 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70013 F/ A Concrete Pavenent |ncentive 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20755-BID ESTI MATE RUN 07/ 21/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0610 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70060 F/ A Adjust Adjust UWilities 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70130 F/ A Repair Structure Repair Wrk 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70426 F/ A Stabilization 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 210- 00090 Res Del i neat or 60. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0730 506-01020 Ceogrid Reinforce 48, 000. 000 0. 000
Sy 29, 163. 000 94,779.75
3. 25000 29, 163. 000 94,779.75
0735 304- 06007 ABC (CL 6) 16, 000. 000 0. 000
cY 7,161. 000 290, 736. 60
40. 60000 7,161. 000 290, 736. 60
0740 203-01100 Proof Rolling 160. 000 0. 000
HOUR 3. 000 420. 00
140. 00000 3. 000 420. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20755-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STMVBHA5- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0800 900-00006 Added Item (Dol lar)/ PRI CE REDUCTI ONS 0. 000 0. 000
DOL -15, 551. 900 -15, 551. 90
1. 00000 - 15, 551. 900 -15, 551. 90
CAT 0200 CURRENT AMI  $10, 784,349.34$ 1,665, 6948.10% 1,948, 803. 16
CAT NOO300 K-18-EP
0640 202-00241 *Removal of Asphalt Mat (Pl aning)(Special) 2,532. 000 0. 000
CcY 0. 000 0. 00
8. 75000 0. 000 0. 00
0645 202-00504  *Renpval of Expansion Device 59. 000 0. 000
LF 0. 000 0. 00
220. 50000 0. 000 0. 00
0650 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 275. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00
0655 509-00001  *Structural Steel (Galvanized) 230. 000 0. 000
LB 0. 000 0. 00
14. 70000 0. 000 0. 00
0660 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 53. 000 0. 000
LF 0. 000 0.00
157. 50000 0. 000 0. 00
0665 518-01004  *Bridge Expansion Device (0-4 Inch) 59. 000 0. 000
LF 0. 000 0.00
283. 50000 0. 000 0. 00
0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CcY 0. 000 0.00
656. 25000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 94, 672.00 $ 0.00$ 0. 00
CAT NOO301 K-18-EU
0675 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 791. 000 0. 000
cY 0. 000 0. 00
8. 75000 0. 000 0. 00
0680 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 86. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0.00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20755-BID ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0002 09: 45: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO301 K-18-EU
0685 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 107. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 32,253.35 % 0.00% 0. 00
CAT NO0302 K-18-EV
0690 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 1, 102. 000 0. 000
cY 1, 102. 000 9, 642. 50
8. 75000 1, 102. 000 9, 642.50
0695 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 89. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00
0700 518-03000 *Sawi ng and Seal i ng Bridge Joint 111. 000 0. 000
LF 0. 000 0. 00
16. 80000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 20,282.70 % 9,642.50 % 9, 642.50
CAT NO0303 M nor 045A-007100BL
0705 206- 00065 *Structure Backfill (FlowFill) 15. 000 0. 000
CY 0. 000 0. 00
336. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 5, 040. 00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 615. 00000 1. 000 25, 615. 00
0715 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 825. 00000 1. 000 21, 825. 00
0720 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI $ 51, 040.00 $ 0.00% 49, 240. 00

PRQJECT TOTAL CURRENT AMI $10,987,637.39$% 1,675,590.60% 2,007, 685. 66



